Grantee: Rhode Island

Grant: B-08-DN-44-0001
April 1, 2019 thru June 30, 2019 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$19,600,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$19,600,000.00 $1,940,607.76

Total Budget:
$21,540,607.76

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $20,888,744.23

Total Budget ($197,267.36) $20,888,744.23

Total Obligated ($104,713.36) $20,888,744.23

Total Funds Drawdown ($330,455.11) $19,663,415.64
Program Funds Drawdown ($447,039.52) $17,729,086.76
Program Income Drawdown $116,584.41 $1,934,328.88

Program Income Received ($317,482.06) $1,934,891.50

Total Funds Expended ($969,808.11) $20,187,761.98

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed ($58,000.00) $8,080,346.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $8,080,346.00
Limit on Public Services $2,940,000.00 $0.00
Limit on Admin/Planning $1,960,000.00 $1,141,482.81
Limit on Admin $0.00 $1,141,482.81
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00
Progress towards LH25 Requirement $5,385,151.94 $9,426,466.96

Overall Progress Narrative:

Following a HUD/Inspector General audit of the Rhode Island Neighborhood Stabilization Program, the HUD Field
Office made available technical assistance to assist the State in resolving findings listed. Repayment, along with
other actions previously taken, ultimately resolved all issued identified in the HUD report. To that end the EN funds
repaid in LOCCS have been credited back to activities in DRGR, with budget and obligation amounts adjusted
accordingly. The field office provided technical assistance in the area of program income that was mistakenly paid
back in the IG Audit as well. Attached is a breakdown of all of the adjustments made in DRGR that affect the overall
budget.

As reported in the 01/01/2019 - 03/31/2019 QPR, work continues to assemble closeout documentation
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and data reconciliation for old NSP1 activities so the grant will be ready to close when the new activities are

complete.

Project Summary

Project #, Project Title

099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation

103, Land Bank

104, State Demolition/Infrastructure

105, Homebuyer Counseling

107, Providence Homebuyer Assistance
108, Providence Acquisition/Rehabilitation
109, Providence NSP1 Administration
110, OHCD Acquisition/Rehabilitation

120, Bridge Activity

This Report Period

Program Funds

Drawdown

$0.00
($39,200.00)
($181,623.11)
$0.00

$0.00

$0.00
($17,061.00)
($214,871.67)
$0.00

$0.00
$5,716.26

To Date

Project Funds
Budgeted

$1,960,000.00
$2,140,997.00
$10,023,020.95
$4,301,273.84
$47,655.07
$12,300.00
$104,080.00
$1,981,943.62
$0.00
$572,981.51
$5,716.26

Program Funds

Drawdown

$1,010,948.33
$2,140,997.00
$8,628,737.66
$4,201,368.81
$47,655.07
$12,300.00
$88,439.00
$1,592,924.63
$0.00

$0.00
$5,716.26
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Activities

Project #/ Title: 099 / Administrative Costs

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

Apr 1 thru Jun 30, 2019 To Date

N/A $1,942,117.28
$887,630.28 $1,942,117.28
$887,630.28 $1,942,117.28
$63,396.83 $1,117,883.83
$0.00 $1,010,948.33
$63,396.83 $106,935.50
$0.00 $0.00

$0.00 $1,054,487.00
$0.00 $0.00

$0.00 $0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

4/2019
Adjusted Budget

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
05/30/2019

Benefit Type:

)

National Objective:
N/A

Program Income Account:

099-2a

State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs
Projected End Date:

05/29/2020

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Apr 1 thru Jun 30, 2019 To Date
N/A $17,882.72
$17,882.72 $17,882.72
$17,882.72 $17,882.72
$17,882.72 $17,882.72
$0.00 $0.00
$17,882.72 $17,882.72
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 101/ State Homebuyer Assistance

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

101

Projected Start Date:

01/08/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Rhode Island Housing1

101-1 (Various Addresses Detailed)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

06/15/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housingl

Apr 1 thru Jun 30, 2019 To Date
N/A $403,200.00
($81,900.00) $403,200.00
($81,900.00) $403,200.00
($21,400.00) $403,200.00
($21,400.00) $403,200.00
$0.00 $0.00

$0.00 $0.00
($81,900.00) $403,200.00
($81,900.00) $403,200.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $1,940,400.00

Activity Description:

« 63 Grantland Road, Cranston ($21,600)

» 24 Oneida Street, Cranston ($18,200)

87 Norfolk Street, Cranston ($22,000)

» 93 Westcott Avenue, Cranston ($23,400)

» 291 Benefit Street, Pawtucket ($16,380)

« 81 Dawson Street, Pawtucket ($21,400)

« 57 Fiore Street, Pawtucket ($31,000)

+ 125 Olympia Avenue, Pawtucket ($24,500)

» 526 Power Road, Pawtucket ($22,000)

» 535 Power Road, Pawtucket ($24,400)

» 108 Woodbury Street, Pawtucket ($27,400)

« 50 Chapin Avenue, Providence ($27,360)

» 162 Devonshire, Providence ($18,000)

« 35 Peter Street, Providence ($18,560)

« 117 Salina Street, Providence ($16,300)

» 282 Vermont Avenue, Providence ($25,000)

« 39 Bayonne Street, Warwick ($35,000)

77 Oakhurst, Warwick ($26,000)

» 233 Pierce Avenue, Warwick ($33,000)

» 152 New London Avenue, West Warwick ($16,000)

» 22 Wood Street, West Warwick ($17,600)
April 2019 reduced budget to resolve Audit Findings on 526 Power 22,000 & 157 Dexter 38,500
May 2019 reduced budget to resolve Audit Findings on 81 Dawson 21,400

Location Description:
NSP Target Areas:

 Cranston ($85,200)

» Pawtucket ($167,080)

« Providence ($105,220)
» Warwick ($94,000)

» West Warwick ($33,600)

Activity Progress Narrative:

5/2019

Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.
2 address only - 526 Power $22,000 & 157 Dexter $38,500

1 Rl Housing address 81 Dawson $21,400

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units -3 19/21
# of Singlefamily Units 19 19/21

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 5/0 17/21 22/21 100.00
9
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/0 17/21 22/21 100.00

Amount

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence
Rhode Island Housingl

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Acquisition financing provided to the following addresses:

34 Queen, Cranston ($33,060)
375-377 Webster, Cranston ($28,000)

11 Bristol, Pawtucket ($22,720)

203 Chandler, Pawtucket ($17,800)
60 Columbine, Pawtucket ($23,600)
699 Cottage, Pawtucket ($20,200)
66 Rosella, Pawtucket ($26,200)
184 Rosemere, Pawtucket ($23,980)
54 West Cole, Pawtucket ($16,400)

176 Talcott, Woonsocket ($29,005)

101-7 Various Addresses
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

07/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housingl

Apr 1 thru Jun 30, 2019 To Date
N/A $223,160.00
($17,800.00) $223,160.00
($17,800.00) $223,160.00
($17,800.00) $223,160.00
($17,800.00) $223,160.00
$0.00 $0.00

$0.00 $0.00
($17,800.00) $223,160.00
$0.00 $0.00
($17,800.00) $223,160.00
$0.00 $0.00

$0.00 $0.00

May 2019 reduced budget to resolve audit findings on 203 Chandler by 17,800

Location Description:

 Cranston ($61,060)

11
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» Pawtucket ($150,900)
» Woonsocket ($29,005)

Activity Progress Narrative:

Activity reduced by 17,800 due to repayment of funds back to HUD this resolves the IG audit findings
1 finding with RI Housing - 203 Chandler

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/12
# of Singlefamily Units 0 2/12

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/0 0/10 2/10 50.00
# Owner Households 0 0 0 1/0 0/10 2/10 50.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 102/ State Acquisition/Rehabilitation

Grantee Activity Number: 102-2 (175 Cross Street)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:
12
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NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Rhode Island Housing

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $21,192.00
Total Budget $0.00 $21,192.00
Total Obligated $0.00 $21,192.00
Total Funds Drawdown $0.00 $21,192.00
Program Funds Drawdown $0.00 $21,192.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $21,192.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REACH

Location Description:

Central Falls

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
Activity Locations
No Activity Locations found.
13

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2

4/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
2/2 1/0 3/2 100.00

i
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

04/28/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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102-22 (32 Yale)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $267,567.41
$0.00 $267,567.41
$0.00 $267,567.41
$0.00 $267,567.41
$0.00 $221,925.58
$0.00 $45,641.83
$0.00 $0.00

$0.00 $267,567.41
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

04/28/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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102-23 (853-855 Atwells)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $191,083.00
$0.00 $191,083.00
$0.00 $191,083.00
$0.00 $191,083.00
$0.00 $157,253.62
$0.00 $33,829.38
$0.00 $0.00

$0.00 $191,083.00
$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-25 (32 Melrose)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

04/28/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Program Income Account:
State of RI NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $206,139.00
Total Budget $0.00 $206,139.00
Total Obligated $0.00 $206,139.00
Total Funds Drawdown $0.00 $206,139.00
Program Funds Drawdown $0.00 $206,139.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $206,139.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

2 Rental units developed by House of Hope, targeting formerly homeless/VLI.

Location Description:

Town of West Warwick, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-30 (50-52/81-83 Pacific)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

09/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Planned
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $572,956.00
$0.00 $572,956.00
$0.00 $572,956.00
$0.00 $572,956.00
$0.00 $572,956.00
$0.00 $0.00

$0.00 $0.00

$0.00 $572,956.00
$0.00 $0.00

$0.00 $0.00

Rehabilitation of foreclosed property by PCDC. Total project cost $572,956; additional funds availability contingent upon

Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-31 (500 Prairie)
Activity Title: New Construction

Activitiy Category:
Rehabilitation/reconstruction of residential structures
Project Number:

Activity Status:
Under Way
Project Title:

102 State Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
10/24/2011 05/30/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Program Income Account:
State of RI NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $42,344.00
Total Budget $0.00 $42,344.00
Total Obligated $0.00 $42,344.00
Total Funds Drawdown $0.00 $42,344.00
Program Funds Drawdown $0.00 $17,581.33
Program Income Drawdown $0.00 $24,762.67
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $35,512.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The developer, SWAP, will demo. the existing two unit property so that in the future a new two unit property can be
reconstructed on the same lot.

In late 2012, a 2nd round of NSP1 funding was awarded to this property. A new single family home will be constructed and sold
to a household earning no more than 80% of AMI.

Location Description:

Providence-NSP Target Area

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-33 (96 Burnside)

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

11/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $620,000.00
$0.00 $620,000.00
$0.00 $620,000.00
$0.00 $620,000.00
$0.00 $620,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $620,000.00
$0.00 $0.00

$0.00 $0.00

The developer, Neighborworks Blackstone River Valley(NBRV), has agreed to rehabilitate a multi-family foreclosed home.
Upon completion, NBRV will lease 9 units to individuals or families earning up to 50% of the area median income level.

Location Description:

Low income area of Woonsocket comprised mostly of occupied multi-family homes.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-34 (70 Pond Street)

Activity Title: 70 Pond Street

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

01/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $70,000.00
$0.00 $0.00
$0.00 $0.00

D & P Real Estate Advisors, LLC will acquire and rehabilitate this foreclosed, single family home to sell to a moderate income

home buyer.

Location Description:
West Warwick, RI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-35 (72 Pond)
Activity Title: New Construction

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

08/01/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

01/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $213,455.00
Total Budget $0.00 $213,455.00
Total Obligated $0.00 $213,455.00
Total Funds Drawdown $0.00 $213,455.00
Program Funds Drawdown $0.00 $213,455.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $213,455.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

D&P Real Estate Advisors, LLC, will construct a two unit rental property for individuals earning up to 50% of AMI.

Location Description:

The West Warwick, RI, Arctic redevelopment area.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-36 (379 Friendship)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

09/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

01/31/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing2

Apr 1 thru Jun 30, 2019 To Date
N/A $0.00
($22,500.00) $0.00
($22,500.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Habitat for Humanity will rehabilitate a single family home and sell to a homeowner who earns up to 80% of AMI.

Location Description:

The Southside neighborhood of Providence, RI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-38 (11-15 Arch)

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing2

Apr 1 thru Jun 30, 2019 To Date
N/A $157,000.00
$0.00 $157,000.00
$0.00 $157,000.00
$0.00 $157,000.00
$0.00 $157,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $140,978.04
$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will rehabilitate the previously vacant one family house and sell it to someone who earns no

more than 120% of AMI.

Location Description:

This property is within the Providence, RI, Bridgham-Wilson-Arch Historic District.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-39 (22 Whitmarsh)

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $200,000.00
$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will rehabilitate this previously vacant and foreclosed property to sell to a household earning no

more than 120% of AMI. There will also be a rental unit within the property.

Location Description:

This property is located within the North EImwood Historic District in Providence, RI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-40 (341 Plain St)
New Construction

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing2

Apr 1 thru Jun 30, 2019 To Date
N/A $1,239.95
($18,760.05) $1,239.95
($18,760.05) $1,239.95
$0.00 $1,239.95
$0.00 $1,239.95
$0.00 $0.00
$0.00 $0.00
$0.00 $1,239.95
$0.00 $0.00
$0.00 $0.00

SWAP will demolish a vacant, foreclosed property and build a new, single family home. SWAP will then sell the house to a

buyer earning no more than 80% of AMI.

Location Description:

This property is located within the Potters Avenue Area Revitalization LIHTC development being carried out through Stop

Wasting Abandoned Properties (SWAP).

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-41 (65 Potters)
New Construction

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $37,700.00
$0.00 $37,700.00
$0.00 $37,700.00
$0.00 $37,700.00
$0.00 $37,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $37,700.00
$0.00 $0.00
$0.00 $0.00

SWAP will acquire and demolish an existing two family structure. They will then build a new two family house for sale and

rental. The homeowner will earn no more than 80% of AMI.

Location Description:

This Providence, R, property is within the Potters Avenue Area Revitalization Developed being brought to fruition by Stop

Wasting Abandoned Property (SWAP).

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
12/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-42 (84 Burnett)
New Construction

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing2

Apr 1 thru Jun 30, 2019 To Date
N/A $52,601.24
($80,731.76) $52,601.24
($80,731.76) $52,601.24
$0.00 $52,601.24
$0.00 $52,601.24
$0.00 $0.00
$0.00 $56,430.00
$0.00 $52,601.24
$0.00 $0.00
$0.00 $0.00

OMNI will acquire and demolish the existing property and build a new 2 unit property. The units will be rented to those earning

less than 50% of AMI.

Location Description:

This property is located in Providence, Rl. The developer, OMNI, has other large NSP projects near by.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-43 (93 Tremont)

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Apr 1 thru Jun 30, 2019 To Date
N/A $50,000.00
$0.00 $50,000.00
$0.00 $50,000.00
$0.00 $50,000.00
$0.00 $50,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $50,000.00
$0.00 $0.00
$0.00 $0.00

The Pawtucket Citizens Development Corporation will acquire a vacant foreclosed property. A rehabilitation of the property will
provide 5 low income units for youths transitioning out of foster care.

Location Description:

This property is located on the border of Pawtucket and Central Falls, RI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Redevelopm
Activitiy Category:

Construction of new housing

Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

102-5 (1040 Broad St)

ent

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Apr 1 thru Jun 30, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$500,000.00
$500,000.00
$500,000.00
$500,000.00
$407,131.10
$92,868.90
$0.00
$500,000.00

$0.00
$0.00

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units

and 3 ground floor commercial bays.
Category E activity providing housing for low-income households.

Location Description:
1040 Broad Street Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

45

Cumulative Actual Total / Expected
Total
6/6

6/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/6

Mod Total Low/Mod
3/0 6/6 100.00
Amount
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Grantee Activity Number: 102-91 (514 Broadway)

Activity Title: Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2013 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing2

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($181,623.11) $0.00

Total Obligated ($181,623.11) $0.00

Total Funds Drawdown ($181,623.11) $0.00
Program Funds Drawdown ($181,623.11) $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($181,623.11) $0.00

Rhode Island Housing2 ($181,623.11) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Community Works RI plans to rehabilitate the property known as, The Wedding Cake House. The historic home was originally
a single family structure, but has been functioning as a residence with 2 units. When complete, the structure will have 4 units: 1
for the owner and 3 affordable rental units.

4/24/19

Due to findings in IG Audit this activity budget has been zeroed out due to repayment of funds back to HUD.

Location Description:

Located on the West Side of Providence, RI.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

105

Projected Start Date:

01/22/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
State of RI NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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105 / Homebuyer Counseling

105-2 (Homebuyer Training Reimbursement)
Homebuyer Counseling

Activity Status:

Under Way

Project Title:

Homebuyer Counseling

Projected End Date:

01/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housingl

Apr 1 thru Jun 30, 2019 To Date
N/A $5,550.00
$0.00 $5,550.00
$0.00 $5,550.00
$0.00 $5,550.00
$0.00 $5,550.00
$0.00 $0.00

$0.00 $0.00

$0.00 $5,550.00

Community Development Systems
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers. We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/5 0/30 0/35 0
# Owner Households 0 0 0 0/5 0/30 0/35 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 107 / Providence Homebuyer Assistance

Grantee Activity Number: 107-1 (37 Stillwater Avenue)
Activity Title: Acquisition Financing
Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way
Project Number: Project Title:
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107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($14,500.00) $0.00
Total Obligated ($14,500.00) $0.00
Total Funds Drawdown ($14,500.00) $0.00
Program Funds Drawdown ($14,500.00) $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($14,500.00) $0.00
City of Providence ($14,500.00) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed ($58,000.00) $0.00

Activity Description:

Homebuyers Financing Assistance provided by the city of providence. Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit
after closing cost expenses are paid.

4/2019 zeroed budget to resolve IG audit

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units -2

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 2/0 50.00
1/0 0/0 2/0 50.00

Amount
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Grantee Activity Number: 107-3 (43-45 Harold Street)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance
Projected Start Date: Projected End Date:
10/13/2009 12/31/2009

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $27,439.00
Total Budget ($2,561.00) $27,439.00
Total Obligated ($2,561.00) $27,439.00
Total Funds Drawdown ($2,561.00) $27,439.00
Program Funds Drawdown ($2,561.00) $27,439.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $27,439.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer. The city provided
this assistance under their equity sharing program. Their equity sharing program is secured by a lien on the property. If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses.

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number: 107-7 (169 Congress Ave)
Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

107

Projected Start Date:

04/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Homebuyer Assistance
Projected End Date:

04/07/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $13,080.00
$0.00 $13,080.00
$0.00 $13,080.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $0.00

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic

Elmwood neighborhood of Providence.

Location Description:

The Elmwood neighborhood of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 107-8 (113 Hendricks Sreet)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance
Projected Start Date: Projected End Date:

04/09/2010 04/09/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($47,850.00) $0.00
Total Obligated ($47,850.00) $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($47,850.00) $0.00
City of Providence Redevelopment Agency ($47,850.00) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the
units.

4/2019

Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out.

Location Description:

Two family home located within the City of Providence. This property was sold to an owner ocuppied homeowner.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/2
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Beneficiaries Performance Measures

This Report Period

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/1 1/1 1/2 100.00
0/1 11 1/2 100.00

Amount

Project #/ Title: 108/ Providence Acquisition/Rehabilitation

Grantee Activity Number: 108-10 (43 Hyat St)
Activity Title: Acqg/Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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Activity Status:

Under Way

Project Title:
Providence Acquisition/Rehabilitation
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $0.00
($90,000.00) $0.00
($90,000.00) $0.00
($72,031.66) $0.00
($72,031.66) $0.00
$0.00 $0.00
($90,000.00) $0.00
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Total Funds Expended ($90,000.00)

City of Providence ($90,000.00)
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$90,000.00
$90,000.00

$0.00
$0.00

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

March 2019 - Balance de-obligated to resolve Audit Finding.
April 2019 - Budget zeroed out to resolve Audit Finding.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:
5/2019

Activity budget zeroed out and cancelled PI funds due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Cumulative Actual Total / Expected

Total
0/1

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/1 11 0.00
Amount
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Grantee Activity Number: 108-11 (87 Princeton Avenue)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($9,455.00) $0.00
Total Obligated ($9,455.00) $0.00
Total Funds Drawdown ($9,455.00) $0.00
Program Funds Drawdown ($9,455.00) $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received ($9,455.00) $0.00

Total Funds Expended ($90,545.00) $9,455.00

City of Providence ($90,545.00) $9,455.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.
March 2019 - Balance deobligated to resolve Audit Finding.
April 2019 - budget zeroed out to resolve audit finding.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/1

211

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/1 2/1 0.00
Amount
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Grantee Activity Number: 108-12 (51 Hyat St)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 02/16/2012

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $75,000.00
Total Budget $0.00 $75,000.00
Total Obligated $0.00 $75,000.00
Total Funds Drawdown $0.00 $75,000.00
Program Funds Drawdown $0.00 $75,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $64,000.00
Total Funds Expended $0.00 $75,000.00
City of Providence $0.00 $75,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Olyneyville Housing Development Corp will rehabilitate and sell this home to a owner occupied resident.

Location Description:

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

single family residence completed and occupied

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/1 0/0 1/1 100.00
1/1 0/0 11 100.00

Amount
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Grantee Activity Number: 108-13 (102 Mitchell Street)

Activity Title: Acq/Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($100,000.00) $0.00
Total Obligated ($100,000.00) $0.00
Total Funds Drawdown ($94,636.12) $0.00
Program Funds Drawdown ($94,636.12) $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received ($100,000.00) $0.00
Total Funds Expended ($50,000.00) $100,000.00
City of Providence ($50,000.00) $100,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.
March 2019 - Balance de-obligated to resolve Audit Finding.
April 2019 - budget zeroed out to resolve Audit Finding.

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

5/2019
Activity budget zeroed out and cancelled Pl voucher due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/1 0/1 1/2 0.00
Amount
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Grantee Activity Number: 108-15 (367 Friendship St)

Activity Title: Acq/Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $197,000.00
$0.00 $197,000.00
$0.00 $197,000.00
$0.00 $197,000.00
$0.00 $197,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $197,000.00
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-16(39 Burnside Street)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Providence

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:
10/31/2012

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $67,000.00
$0.00 $67,000.00
$0.00 $67,000.00
$0.00 $67,000.00
$0.00 $0.00
$0.00 $67,000.00
$0.00 $0.00
$0.00 $67,000.00
$0.00 $67,000.00
$0.00 $0.00
$0.00 $0.00

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

two story single family residence completed and occupied

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1
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Cumulative Actual Total / Expected
Total
11
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This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 11 11 100.00
Amount
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Grantee Activity Number: 108-17(118 Potters Ave)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Providence

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:
08/21/2012

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $21,066.00
$0.00 $53,934.00
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

single family residence completed and occupied

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1
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Cumulative Actual Total / Expected
Total
11
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This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 11 11 100.00
Amount
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Grantee Activity Number: 108-18(153 Ontario St)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $197,999.63
$0.00 $197,999.63
$0.00 $197,999.63
$0.00 $197,999.63
$0.00 $190,206.10
$0.00 $7,793.53
$0.00 $0.00

$0.00 $197,999.63
$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-19 (110 Ford)

Activity Title: Acq/Rehab

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

06/03/2010 09/09/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($109,800.00) $0.00
Total Obligated ($109,800.00) $0.00
Total Funds Drawdown ($38,748.89) $0.00
Program Funds Drawdown ($38,748.89) $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received ($109,800.00) $0.00
Total Funds Expended ($86,640.00) $109,800.00
City of Providence Redevelopment Agency ($86,640.00) $109,800.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of foreclosed upon property.
March 2019 - Balance de-obligated to resolve Audit Finding.
April 2019 - budget zeroed out to resolve audit finding.

Location Description:
110 Ford Street, Providence, RI (West EImwood)

Activity Progress Narrative:

5/2019
Activity budget zeroed out and cancelled Pl Voucher due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-20 (42 Violet)
Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

acquisition/rehabilitation of foreclosed property.

Location Description:
42 Violet, NSP Target Area in City of Providence

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

12/11/2012

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $56,000.00
$0.00 $56,000.00
$0.00 $56,000.00
$0.00 $56,000.00
$0.00 $0.00
$0.00 $56,000.00
$0.00 $0.00
$0.00 $56,000.00
$0.00 $56,000.00
$0.00 $0.00
$0.00 $0.00

single family residence is owned by Smith Hill Community Development and leased to a single women

Accomplishments Performance Measures

This Report Period

# of Properties

75

Cumulative Actual Total / Expected

Total
1/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Owner Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/1 0/0 1/1 100.00
1/1 0/0 11 100.00

Amount
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Grantee Activity Number: 108-21 (63 Candace)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
108

Projected Start Date:
07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:
04/08/2014

Responsible Organization:

NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Acquisition/Rehabilitation of foreclosed property.

Location Description:

63 Candace, NSP Target Area in City of Providence.

Activity Progress Narrative:

two and half story two family residence completed and occupied

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

77

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
11
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 2 2
# Owner Households 0 2 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 2/0 2/1 100.00
0/0 2/0 2/1 100.00

Amount

78
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Grantee Activity Number: 108-22 (87 Comstock)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

87 Comstock in NSP Target Area of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

79

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $89,910.30
($89.70) $89,910.30
($89.70) $89,910.30
$0.00 $89,910.30
$0.00 $89,910.30
$0.00 $0.00
$0.00 $0.00
$0.00 $90,000.30
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

211

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 2/0 50.00
Amount

80
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Grantee Activity Number: 108-24 (25 Lillian)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/25/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

Recipient/Developer: Community Works Rhode Island
Appraised Amount: $137,827; Rehabilitation Amount: $100,000
15 Year Affordability.

Location Description:

South Providence NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

81

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/24/2011

Completed Activity Actual End Date:

02/19/2013

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $0.00

$0.00 $100,000.00
$0.00 $0.00

$0.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

82

i
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/26/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Community Works Rhode Island

Location Description:

South Providence NSP Target Area

Activity Progress Narrative:

5/2019 This activity was never funded with NSP money

Accomplishments Performance Measures
No Accomplishments Performance Measures

83

108-25 (37 Gladstone)

Activity Status:

Cancelled

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/25/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

84
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Grantee Activity Number: 108-26 (Providence Feasibility Fund)
Activity Title: Providence Feasibility Fund

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
02/10/2010

Benefit Type:

()

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

02/09/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $825.00
$0.00 $825.00
$0.00 $825.00
$0.00 $825.00
$0.00 $0.00
$0.00 $825.00
$0.00 $0.00
$0.00 $825.00
$0.00 $0.00
$0.00 $0.00

This fund permits title searches on properties proposed to be acquired with NSP resources. The three subject properties 136

West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

86
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

10/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

108-28 (162 Porter Street)
162 Porter Street

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/01/2012

Completed Activity Actual End Date:
10/28/2012

Responsible Organization:

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00
$0.00 $80,000.00
$0.00 $0.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00
$0.00 $0.00

Community Works Rhode Island will rehabilitate this single family home and sell to a moderate income home buyer.

Location Description:

The ElImwood neighborhood of Providence, RI.
Activity Progress Narrative:

tw-story single family residence completed and occupied

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

87

Cumulative Actual Total / Expected
Total
11

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

88
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Grantee Activity Number: 108-4 (37 Stillwater Ave)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

09/30/2009 01/31/2010

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($49,400.00) $0.00
Total Obligated ($49,400.00) $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($49,400.00) $0.00
City of Providence ($49,400.00) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.

4/2019

Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out was 49,400.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
89
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 11 100.00
Amount

90
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Grantee Activity Number: 108-95 (41 Whitmarsh)

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

03/15/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $10,000.00
$0.00 $10,000.00
$0.00 $10,000.00
$0.00 $10,000.00
$0.00 $0.00
$0.00 $10,000.00
$0.00 $0.00
$0.00 $10,000.00
$0.00 $10,000.00
$0.00 $0.00
$0.00 $0.00

This single-family historic home will be acquired and rehabbed by the Providence Revolving Fund and sold to a moderate

income homebuyer.

Location Description:

This property is located in the North ElImwood section of Providence
Activity Progress Narrative:

singel family residence completed and occupied

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

91

, RI.

Cumulative Actual Total / Expected
Total
11

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

92
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Grantee Activity Number: 108-96 (19 Mt. Vernon)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

06/07/2011 06/12/2012

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Providence Redevelopment Agency

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($40,950.00) $0.00
Total Obligated ($40,950.00) $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($40,950.00) $0.00
City of Providence Redevelopment Agency ($40,950.00) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The property will be rehabilitated and sold to a low income family with an interest free mortgage.
4/2019
Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out.

Location Description:

This property is located in the lower southside area of Providence, RI.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

94
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Grantee Activity Number: 108-97 (100 Burnside)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation
Projected Start Date: Projected End Date:

12/01/2012 05/31/2014

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Providence Redevelopment Agency

Program Income Account:
City of Providence NSP1 Program Income Account

Overall Apr 1 thru Jun 30, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget ($43,600.00) $0.00
Total Obligated ($43,600.00) $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($43,600.00) $0.00
City of Providence Redevelopment Agency ($43,600.00) $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Community Works Rhode Island has acquired this property and plans to rehabilitate it. When complete they will rent the 2 units
to 2 low income households.

4/2019

Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out.

Location Description:

This property is located in the South Providence area.

Activity Progress Narrative:

5/2019
Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

96
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Grantee Activity Number: 108-98 (7 Parkis)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

12/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $0.00
($175,000.00) $0.00
($175,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($2,561.00) $0.00
($175,000.00) $0.00
($175,000.00) $0.00
$0.00 $0.00
$0.00 $0.00

Community Works RI will complete an extensive rehabilitation of this property. When complete, they will rent the units to 3 low-

income households.

April 2019 - zeroed out budget to resolve audit finding.

Location Description:

This property is in the EImwood neighborhood of Providence, RI.

Activity Progress Narrative:
5/2019

Activity budget zeroed out due to repayment of funds to HUD; this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

98
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

01/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence Redevelopment Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

108-99 (10 Tobey)

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/15/2013

Completed Activity Actual End Date:
08/23/2013

Responsible Organization:

City of Providence Redevelopment Agency

Apr 1 thru Jun 30, 2019 To Date
N/A $65,000.00
$0.00 $65,000.00
$0.00 $65,000.00
$0.00 $65,000.00
$0.00 $65,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $65,000.00
$0.00 $65,000.00
$0.00 $0.00
$0.00 $0.00

The Providence Revolving Fund will rehabilitate this single family property and sell it to a moderate income household.

Location Description:

This property is located in the Federal Hill section of Providence, RI.

Activity Progress Narrative:

single family residence completed and occupied

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1
#Additional Attic/Roof Insulation 1
#High efficiency heating plants 1
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Cumulative Actual Total / Expected
Total
11

11
11
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#Replaced thermostats 2 2/2

#Replaced hot water heaters 1 1/1
#Light Fixtures (indoors) replaced 20 20/20
#Light fixtures (outdoors) 4 4/4
#Refrigerators replaced 1 1/1
#Dishwashers replaced 1 1/1
#Low flow toilets 2 2/2
#Low flow showerheads 2 22
#Units with bus/rail access 1 11
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 1 1 0/0 1/1 1/1 100.00
# Owner Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 109 / Providence NSP1 Administration

Grantee Activity Number: 099-1b

Activity Title: Providence Administration

Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

109 Providence NSP1 Administration
Projected Start Date: Projected End Date:
03/09/2009 09/09/2010
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Benefit Type:

()

National Objective:
N/A

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Providence

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Apr 1 thru Jun 30, 2019 To Date
N/A $0.00
($365,822.00) $0.00
($365,822.00) $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($5,666.06) $0.00

$0.00 $360,155.94
$0.00 $360,155.94
$0.00 $0.00

$0.00 $0.00

Providence's Administration Allocation. Budget increased to match amount identified in OIG audit for repayment.

4/2019

Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

5/2019
Activity budget zeroed,this resolves IG Audit findings.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 110/ OHCD Acquisition/Rehabilitation

Grantee Activity Number: 110-01

Activity Title: 542 Front Street Woonsocket

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

110 OHCD Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2019 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI NeighborWorks Blackstone River Valley

Overall Apr 1 thru Jun 30, 2019 To Date

Total Projected Budget from All Sources N/A $363,846.00

Total Budget $343,846.00 $363,846.00

Total Obligated $363,846.00 $363,846.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The proposed Front Street Homeownership Project (The Project) is located at 542 Front Street, Woonsocket, RI. It is located in
the City's lower Bernon neighborhood and Census Tract 176. Thehouse was built in 1920. NWBRV's objective is to address
health and safety concerns regarding

hazardous building materials (Lead and Asbestos), preservation and renovation of a foreclosed,
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abandoned, and blighted multifamily property to meet current fire and building codes. The design

approach to the Project would provide the new homeowner(s) a home with lower operating costs,
which will benefit both them and their tenant and allow them to maintain affordability.

Location Description:
542 Front Street, Woonsocket RI 02895

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 110-02

Activity Title: 105 Putnam Street

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

110

Projected Start Date:

02/01/2019

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
City of Providence NSP1 Program Income Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
One Neighborhood Builders

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

OHCD Acquisition/Rehabilitation
Projected End Date:

02/28/2020

Completed Activity Actual End Date:

Responsible Organization:
One Neighborhood Builders

Apr 1 thru Jun 30, 2019 To Date
N/A $72,554.00
$0.00 $72,554.00
$72,554.00 $72,554.00
$35,304.86 $35,304.86
$0.00 $0.00
$35,304.86 $35,304.86
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

105 Putnam St is an attractive single-family home on a large corner lot in Olneyville. The 1,350 sf, four-bedroom, two-bathroom
property home was built by Habitat for Humanity and sold to a low-income family. Unfortunately, the home was foreclosed upon
in early 2017. The property has extensive damage and needs considerable repairs; however, no structural work or alterations
are necessary. The project lot is zone as residential and no variances are required. The NSP funds will enable us to replace the
roof, windows, boiler, replace the kitchen and bathrooms, repair the porches, replace rotting exterior trim, replace flooring
throughout the interior, update the smoke and CO detectors and bathroom ventilation. This property will be resold family whose

income does not exceed 120% AMI.

Location Description:
105 Putnam St Providence RI 02909

Activity Progress Narrative:
5/2019

Develper agreement signed and project moving forward

6/2019
Rehabilitation is under way

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 120/ Bridge Activity

Grantee Activity Number: 120

Activity Title:

Activitiy Category:
Administration

Project Number:

120

Projected Start Date:
04/25/2019

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

105

Bridge Activity

Activity Status:

Under Way

Project Title:

Bridge Activity

Projected End Date:

05/03/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

Apr 1 thru Jun 30, 2019 To Date
N/A $5,716.26
$5,716.26 $5,716.26
$5,716.26 $5,716.26
$5,716.26 $5,716.26
$5,716.26 $5,716.26
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Program Income Drawdown
Program Income Received
Total Funds Expended
State of Rhode Island2
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Bridge Activity Created to resolve the IG findings with regard to PI.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00

Amount
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